
ID Task Name Contr. Dur Start

1 Mass Fill 5 d Fri 2/13/04
2 Keyway cut in McG Hester 5 d Fri 2/13/04

3 Rock at lower area McG Hester 2 d Wed 2/11/04

4 66 FA underground pco 8003 R&S 1 d Wed 2/11/04
5 Red concrete/Backfill  (ASAP) R&S 1 d Wed 2/11/04

6 Site work / Early Utilities 12 d Wed 2/4/04
7 Install drop manhole MJB 5 d Wed 2/4/04

8 Install SD north end of wall MJB 2 d Tue 2/10/04

9 Install SS line @ bldg.62 MJB 6 d Thu 2/12/04

10 HPNG Lawrence Rd. 10 d Thu 2/12/04
11 Layout MJB 1 d Thu 2/12/04

12 Install 4 d Mon 2/23/04

13

14 HPCW Lawrence Rd. 10 d Thu 2/12/04
15 HPCW Layout 1 d Thu 2/12/04

16 Install 4 d Mon 2/23/04

17

18 Ground Grid 5 d Thu 2/5/04
19 Tie in bldg 72 Contra Costa 5 d Thu 2/5/04

20 Tie in new ground grid  72 Contra Costa 1 d Wed 2/11/04

21 Building 62 FH relocate (pending pco) 16 d Fri 2/27/04
22 Shutdown Notice to LBL  FH@62  MJB 2 d Fri 2/27/04

23 Procurement (materials) MJB 6 d Tue 3/2/04

24 FH Shutdown  **/**** LBNL Fac 1 d Wed 3/10/04

25 Pothole for existing utilities MJB 1 d Wed 3/10/04

26 Excavate/ cap *** MJB 2 d Wed 3/10/04

27 Relocate FH/bollards MJB 2 d Thu 3/11/04

28 Test and backfill  *** MJB 2 d Mon 3/15/04

29 Rework road and parking lot  *** McG Hester 3 d Wed 3/17/04
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34

35

36

37 Building Excavation @ Shoring 20 d Tue 2/3/04
38 #1  (822.00') 20 d Tue 2/3/04
39 Drill / install soldier beams M9-M41  **/*** DBM 11 d Tue 2/3/04

40 Stud Welding DBM 1 d Tue 2/17/04

41 Shotcrete DBM 1 d Wed 2/18/04

42 Cure DBM 1 d Thu 2/19/04

43 bench / slope for balance of soldier beams McG Hester 9 d Fri 2/13/04

44 Drill / install balance of soldier beams  **/*** DBM 9 d Thu 2/19/04

45 Tie Back Installation 56 d? Mon 12/8/03
46 #2  (817,818,819) 7 Total 56 d? Mon 12/8/03
47 Excavate bench  ** McG Hester 3 d Tue 2/17/04

48 Install Tiebacks  *** DBM 2 d Fri 2/20/04

49 Install 3" shotcrete mud wall  *** DBM 2 d Tue 2/24/04

50 Cure Concrete / Tension tiebacks  *** DBM 1 d Thu 2/26/04

51

52 Expose demo conduit TMH 584 McG Hester 1 d Fri 2/20/04

53 Conduit @ vault TMH 584 Contra Costa 1 d? Mon 2/23/04

54

55 Raise TMH 596,597 MJB 1 d Tue 2/24/04
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